

Annual Procurement plan (FY 2021-2022)

CAFO/Land

Pkg e no.	Description of procurement (Plan goods)	Unit	Quantity	Procurement method & Type	Contract Approving authority	Source of funds	Estid cost in milli on TK	Time		Not used in Goo ds	Invite/Advertis Tender	Tender Opening	Tender evaluation	Approval To Award	Notificat ion of award	Signing Of contract	Total time to Contract signature	Time for completion of contract
								code for process	days									
1	Computer Consumables(3255101)	-	4	quotation	CAFO	GOB	3 lac	Planned dates	Plan days		12oct/21	20oct/21	20oct/21	6nov/21	1Inov/ 21	1Inov/2 1	38	22nov/21
								Actual dates	Actual days									
2	Others Stationery (3255105)	-	Station eries	quotation	CAFO	GOB	4 lac	Planned dates	Plan days		5nov/21	13nov/21	18nov/21	28nov/21	4dec/21	1Dec/21		17dec/21
								Actual dates	Actual days									
3	Furniture maintenance (3258102)	-	Almir/ File cabinet/ table/ch air	quotation	CAFO	GOB	0.5 lac	Planned dates	Plan days		12jan/22	20jan/22	25jan/22	6feb/22	11feb/22	18feb/22	37	22feb/22
								Actual dates	Actual days									
4	Computer and accessories (4112202)	-	4pcs	quotation	CAFO	GOB	2 lak	Planned dates	Plan days		5feb/22	13feb/22	18feb/22	27feb/22	5mar/22	12mar/22	35	18mar/22
								Actual dates	Actual days									

স্বাক্ষরিত
মোঃ হুমায়ুন কবীর
মহাপরিচালক
সিএমএস&ডি মন্ত্রণালয়

Pak ge no.	Description of procurement Plan goods	Unit	Quantity	Procurement method & Type	Contract Approving authority	Source of funds	Estimated cost in million Tk	Time code for process	Not used in Goods	Invite/Advice Tender	Tender Opening	Tender evaluation	Approval To Award	Notification of award	Signing Of contract	Total time to Contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
5	Office Equipment (4112310)		2 pcs A/C	quotation	CAFO	GOB	2 lac	Planned dates Plan days Actual dates		8mar/22	14mar/22	20mar/22	31mar/22	5mar/22	11mar/22	17	18 15mar/22	
6	Furniture (4112314)		Table/ chair 3/5pcs	quotation	CAFO	GOB	2 lac	Planned dates Plan days Actual dates		15mar/22	23mar/22	27mar/22	6apr/22	12apr/22	20apr/22	36	7 21apr/22	
7								Planned dates Plan days Actual dates										
8								Planned dates Plan dates Actual dates Planned dates Actual dates										


 07/02/22
 10/02/22
 11/02/22
 12/02/22
 13/02/22
 14/02/22
 15/02/22
 16/02/22
 17/02/22
 18/02/22
 19/02/22
 20/02/22
 21/02/22
 22/02/22
 23/02/22
 24/02/22
 25/02/22
 26/02/22
 27/02/22
 28/02/22
 29/02/22
 30/02/22
 01/03/22
 02/03/22
 03/03/22
 04/03/22
 05/03/22
 06/03/22
 07/03/22
 08/03/22
 09/03/22
 10/03/22
 11/03/22
 12/03/22
 13/03/22
 14/03/22
 15/03/22
 16/03/22
 17/03/22
 18/03/22
 19/03/22
 20/03/22
 21/03/22
 22/03/22
 23/03/22
 24/03/22
 25/03/22
 26/03/22
 27/03/22
 28/03/22
 29/03/22
 30/03/22
 31/03/22
 01/04/22
 02/04/22
 03/04/22
 04/04/22
 05/04/22
 06/04/22
 07/04/22
 08/04/22
 09/04/22
 10/04/22
 11/04/22
 12/04/22
 13/04/22
 14/04/22
 15/04/22
 16/04/22
 17/04/22
 18/04/22
 19/04/22
 20/04/22
 21/04/22
 22/04/22
 23/04/22
 24/04/22
 25/04/22
 26/04/22
 27/04/22
 28/04/22
 29/04/22
 30/04/22
 01/05/22
 02/05/22
 03/05/22
 04/05/22
 05/05/22
 06/05/22
 07/05/22
 08/05/22
 09/05/22
 10/05/22
 11/05/22
 12/05/22
 13/05/22
 14/05/22
 15/05/22
 16/05/22
 17/05/22
 18/05/22
 19/05/22
 20/05/22
 21/05/22
 22/05/22
 23/05/22
 24/05/22
 25/05/22
 26/05/22
 27/05/22
 28/05/22
 29/05/22
 30/05/22
 31/05/22